

PROJECT PLANNING PHASE

Project: ServiceNow Incident Lifecycle Automation

This phase organizes the project work into a product backlog, sprint plan, user stories, and story points for clear and manageable project execution.

1. Product Backlog

ID	Backlog Item	Priority
PB-01	Incident Record Creation	High
PB-02	Incident Classification	High
PB-03	Knowledge Integration	High
PB-04	Assignment & Reassignment	High
PB-05	Level 2 Escalation	High
PB-06	Emergency Change	Medium
PB-07	Child Incident	Medium
PB-08	Resolution Documentation	High
PB-09	Knowledge Creation	Medium
PB-10	SLA Tracking	High

2. Sprint Planning

Sprint	Planned Work
Sprint 1 – Incident Foundation	Incident creation, classification, and Service/Service Offering setup.
Sprint 2 – Investigation & Assignment	Knowledge/Agent Assist, assignment and reassignment, and Level 2 escalation.
Sprint 3 – Resolution & Integration	Emergency change, child incidents, resolution documentation, and knowledge creation.
Sprint 4 – Validation	SLA tracking, related-record validation, and end-to-end testing.

3. User Stories

ID	User Story
US-01	As a Service Desk agent, I want to create and classify an incident so that it can be routed to the appropriate team.
US-02	As a support technician, I want to access relevant Knowledge Articles so that I can investigate and resolve incidents.
US-03	As a Service Desk agent, I want to assign or reassign an incident to the appropriate team so that it reaches the responsible team.
US-04	As a Level 2 technician, I want to review incident details, knowledge, and SLA information so that I can investigate the incident.
US-05	As a support technician, I want to create and track an emergency change linked to an incident so that required changes are implemented.
US-06	As a support agent, I want to create child incidents for related issues so that related work can be tracked.
US-07	As a technician, I want to record probable cause and resolution details so that the incident history is complete.
US-08	As a support team member, I want to create a Knowledge Article from a resolved incident so that the solution can be reused.
US-09	As a service manager, I want to view SLA and related records so that incident progress can be monitored.

4. Story Points

User Story	Work Item	Points
US-01	Incident Record Creation & Classification	3
US-02	Knowledge Integration / Agent Assist	5
US-03	Assignment & Reassignment	3
US-04	Level 2 Escalation	5
US-05	Emergency Change Integration	5
US-06	Child Incident Creation	3
US-07	Resolution Documentation	3
US-08	Knowledge Article Creation	3
US-09	SLA & Related Record Tracking	5

5. Planning Summary

The project is organized into four sprints covering incident foundation, investigation and assignment, resolution and integration, and final validation. The backlog, user stories, and story points provide a simple structure for tracking project work from development through testing.